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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions
Administrative Issues

= Next PMM will be held on October 6, 2005.

»  The minutes from the May 11, 2005, PMM were approved.

»  The Action Tracking List was reviewed and the completed action to provide sodium report TPA
change packages to Ecology will be removed.

FFTF Project Status Schedule/Budget/RFP Overview.
Al Farabee provided an overview of FFTF deactivation.

DEACTIVATION ITEMS:

»  FFTF has drilled the lower plenum and continued draining. The project received the 1% of 2 ISCs.
The 1% ISC has been leak tested. Fuel washing is proceeding very well. Over all, the project is
having great success in accomplishing scheduled activities.

BUDGET _

= The cost and schedule variance for the project is within control limits and the project is on
schedule to meet the TPA commitments. Budget gnidance is being issued. The project is in the
process to provide budget direction to FH for next year based on a 42 mil funding scenario. FH is
providing a plan for FY 06.

RFP — A contract is scheduled to be issued in November and a 60 day transition will occur.

EIS - The EIS is being rescheduled per headquarters commitment to link the tank closure and
FFTF to the tank closure EIS. The current schedule has the EIS being completed in May of
07 which appears to be an optimistic date. The project is working on a supplemental EA to
remove components prior to the EIS. The supplemental EA is scheduled to be out in
November. A discussion ensued about what is the scope of the current EIS and it was
pointed out that it covers D & D to remove sodium residuals. The EA was established in
1995 to deactivate FFTF and it covers all current TPA milestones activities. Ecology
requested more information on the FIS and Doug Chapin took the action to show Rick Bond
a poster of the EIS schedule and walk him through the activities.

Rick Bond asked when the decision to send sodium to Idaho will be made. Al Farabee stated
that once the new contractor is selected. ' '

(%)



4.0

None

5.0

FFTF Project Managers Meeting
Federal Building
Richland, Washington

August 4, 2005

MEETING MINUTES TRANSMITTAL

M-92-09.- ESTABLISH MILESTONES FOR AND/OR TARGET DATES IF NEEDED FOR

ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATIONS OF PLANNED FACILITIES NECESSARY FOR STORAGE,
TREATMENIT/PROCESSING, AND DISPOSAL OF HANFORD SITE SODIUM (Due 7/30/09)

o Status: On schedule

M-92-10 - SUBMIT HANFORD SITE SODIUM DISPOSITION EVALUATION REPORT 10

ECOLOGY (Due 7/31/07)

o' Status: On schedule

New Topics

Next Meeting

October 6, 2005

ACTION TRACKING LIST

Action Assignee

_ Date Established/
Due Date

St_atus
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Attachment 2
List of Attendees
FFTF PMM
R. A. Almguist RL [ A3-04
I. Ayres Ecology B5-18
1 F. W. Bond Ecology B5-18
D, H. Chapin RL A3-04
A Bovd EPA B1-46
E. B. Dagan RL AS5-15
O. A. Farabee - RL A3-04
R. E. Piippo FH A4-25
| M. T. York FH N2-02
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Distribution:

- R. A, Almquist RL A3-04
J. M. Ayres Ecology HO-57
F. W. Bond Ecology HO-57
W. W.Bowen DFSH N2-53
D. H. Chapin RL A3-04
E.B. Dagan RL A5-15
S. V. Doebler FH N2-33
M. E. Eby FH N2-57
Q. A. Farabee DOE A3-04
R.E. Piippo FH A4-25
D. L. Poizin FH N2-01
M. T. York FH N2-02

ADMINISTRATIVE RECORD (two copics): A4-25

Picase send comments on distribution list to Rob Piippo, A4-25 (373-3285).



	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF

